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ESTIMATE RUN 07/04/2011

ESTIMATE SUMMARY 12:14:04

CONTID: C17015         ESTIMATE NO: 0005 FINL 2005

PCN: 17015-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 287 AT LCR 21C INTERSECTION PERCENT TIME:

PROJECT NO: SHE2873-152                   

SH 287 AT LCR 21C INTERSECTION

NAME OF ROAD: 287C

PROJECT COUNTIES: LARIMER

CONTRACTOR:

MOUNTAIN CONSTRUCTORS, INC. PAY PERIOD ENDING 07/04/2011 DATE TIME STARTED 06/21/2010

P.O. BOX 405 DATE LET 05/06/2010 DATE WORK BEGAN

 DATE AWARDED 05/13/2010 DATE TIME STOPPED 11/18/2010

 DATE CONTRACT EXECUTED 06/03/2010 DATE ACCEPTED 11/18/2010

PLATTEVILLE CO 80651-0405970-785-6161 DATE NOTICE TO PROCEED 06/21/2010

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 409,313.82 PARTICIPATING $ $ 1,609.91

AWARD PROJECT AMT: 484,338.95 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 7,265.08

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

93.33

WORK DAYS

WORK DAYS

100.00%

0.00

1,609.91

1,609.91

8,874.99

$

$

$

$

409,313.82

0.00

409,313.82

0.00

409,313.82

0.00

0.00

409,313.82

0.00

AMOUNT DUE 409,313.82 8,874.99

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 8,874.99

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

42.0 TIME ALLOW: 45

ORIG TIME ALLOW: 45
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PCN: 17015-BID    ESTIMATE RUN 07/04/2011

PROJECT: SHE2873-152                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:14:04

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Concrete Pavement 1,108.000

26.000

202-00210  
 

1,134.000

SY  

9.90000 11,226.601,134.000

257.40

0010 Removal of Asphalt Mat 1,024.000

-4.000

202-00220  
 

1,020.000

SY  

2.40000 2,448.001,020.000

-9.60

0015 *Removal of Pavement Marking 1,194.000

0.000

202-00250  
 

1,194.000

SF  

1.10000 1,313.401,194.000

0.00

0020 Removal of Ground Sign 11.000

0.000

202-00810  
 

11.000

EACH

32.00000 352.0011.000

0.00

0025 Removal of Sign Panel 5.000

0.000

202-00821  
 

5.000

EACH

22.00000 110.005.000

0.00

0030 Embankment Material (Complete In Place) 2,437.000

0.000

203-00060  
 

2,437.000

CY  

21.15000 51,542.552,437.000

0.00

0035 Blading 9.000

0.000

203-01500  
 

9.000

HOUR

100.00000 900.009.000

0.00

0040 Dozing 4.000

0.000

203-01550  
 

4.000

HOUR

145.00000 580.004.000

0.00

0045 *Potholing 7.000

0.000

203-01597  
 

7.000

HOUR

137.00000 959.007.000

0.00

0050 Topsoil 311.000

0.000

207-00205  
 

311.000

CY  

8.70000 2,705.70311.000

0.00

0055 *Erosion Log (12 Inch) 100.000

0.000

208-00002  
 

100.000

LF  

3.15000 315.00100.000

0.00
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PCN: 17015-BID    ESTIMATE RUN 07/04/2011

PROJECT: SHE2873-152                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:14:04

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Gravel Bag Deleted fm 105 0.000

0.000

208-00034  
 

0.000

LF  

2.20000 0.000.000

0.00

0065 Concrete Washout Structure 2.000

0.000

208-00045  
 

2.000

EACH

520.00000 1,040.002.000

0.00

0070 Stabilized Construction Entrance 2.000

0.000

208-00070  
 

2.000

EACH

1,204.00000 2,408.002.000

0.00

0075 *Removal and Disposal of Sediment (Labor) Deleted fm 
105

0.000

0.000

208-00103  
 

0.000

HOUR

33.00000 0.000.000

0.00

0080 *Removal and Disposal of Sediment (Equipment) Deleted 
fm 105

0.000

0.000

208-00105  
 

0.000

HOUR

44.00000 0.000.000

0.00

0085 *Erosion Control Supervisor 42.500

0.000

208-00205  
 

42.500

HOUR

41.00000 1,742.5042.500

0.00

0090 Reset Ground Sign 7.000

0.000

210-00810  
 

7.000

EACH

68.00000 476.007.000

0.00

0095 *Seeding (Native) 0.900

0.000

212-00006  
 

0.900

ACRE

330.00000 297.000.900

0.00

0100 *Soil Conditioning 0.500

0.000

212-00032  
 

0.500

ACRE

1,980.00000 990.000.500

0.00

0105 *Mulching (Weed Free Hay) 0.900

0.000

213-00002  
 

0.900

ACRE

330.00000 297.000.900

0.00

0110 *Mulch Tackifier 188.000

0.000

213-00061  
 

188.000

LB  

7.15000 1,344.20188.000

0.00



CONTID: C17015         COLORADO DEPARTMENT OF TRANSPORTATION Page 4

PCN: 17015-BID    ESTIMATE RUN 07/04/2011

PROJECT: SHE2873-152                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:14:04

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Aggregate Base Course (Class 6) CMO 3 0.000

0.000

304-06000  
 

0.000

TON 

14.85000 0.000.000

0.00

0116 Aggregate Base Course (Class 6) CMO 3 877.000

3.000

304-06007  
 

880.000

CY  

27.67000 24,349.60880.000

83.01

0120 *Hot Mix Asphalt (Patching) (Asphalt) 15.320

0.000

403-00720  
 

15.320

TON 

132.00000 2,022.2415.320

0.00

0125 *Hot Mix Asphalt (Grading S) (75) (PG 64-22) 754.570

0.000

403-33741  
 

754.570

TON 

69.00000 52,065.33754.570

0.00

0130 *Concrete Pavement (10 Inch) 1,969.000

-16.000

412-01000  
 

1,953.000

SY  

50.50000 98,626.501,953.000

-808.00

0135 *Curb and Gutter Type 2 (Section I-M) 369.000

0.000

609-21011  
 

369.000

LF  

11.00000 4,059.00369.000

0.00

0140 *Curb and Gutter Type 2 (Section II-M) 304.000

0.000

609-21021  
 

304.000

LF  

13.20000 4,012.80304.000

0.00

0145 *Median Cover Material (Concrete) 1,498.000

0.000

610-00030  
 

1,498.000

SF  

6.60000 9,886.801,498.000

0.00

0150 Delineator (Type I) 36.000

0.000

612-00001  
 

36.000

EACH

19.00000 684.0036.000

0.00

0155 Delineator (Type II) 7.000

0.000

612-00002  
 

7.000

EACH

20.00000 140.007.000

0.00

0156 Delineator (Flexible) (Special) (Type II) MCR 1 12.000

0.000

612-00047  
 

12.000

EACH

100.00000 1,200.0012.000

0.00
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PCN: 17015-BID    ESTIMATE RUN 07/04/2011

PROJECT: SHE2873-152                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:14:04

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0160 *2 Inch Electrical Conduit (Jacked) 238.000

-170.000

613-00201  
 

68.000

LF  

11.00000 748.0068.000

-1,870.00

0165 *2 Inch Electrical Conduit (Plastic) 854.000

0.000

613-01200  
 

854.000

LF  

6.60000 5,636.40854.000

0.00

0170 *Wiring 1.000

0.000

613-10000  
 

1.000

L S 

1,100.00000 1,100.001.000

0.00

0175 *Light Standard Steel (40 Foot) 2.000

0.000

613-32400  
 

2.000

EACH

2,200.00000 4,400.002.000

0.00

0180 *Light Standard Foundation 2.000

0.000

613-40010  
 

2.000

EACH

825.00000 1,650.002.000

0.00

0185 *Luminaire High Pressure Sodium (400 Watt) 2.000

0.000

613-70400  
 

2.000

EACH

440.00000 880.002.000

0.00

0190 Sign Panel (Class I) 74.000

0.000

614-00011  
 

74.000

SF  

14.00000 1,036.0074.000

0.00

0195 Sign Panel (Class II) 80.000

0.000

614-00012  
 

80.000

SF  

16.00000 1,280.0080.000

0.00

0200 Steel Sign Support (2-Inch Round)(Post) 126.000

0.000

614-01512  
 

126.000

LF  

6.00000 756.00126.000

0.00

0205 Steel Sign Support (2-Inch Round)(Socket) 14.000

0.000

614-01522  
 

14.000

EACH

37.00000 518.0014.000

0.00

0210 Steel Sign Support (2-1/2 Inch Round Sch 80)(Slipbase) 
Deleted fm 105

0.000

0.000

614-01588  
 

0.000

EACH

367.00000 0.000.000

0.00
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PCN: 17015-BID    ESTIMATE RUN 07/04/2011

PROJECT: SHE2873-152                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:14:04

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0215 *Flashing Beacon 2.000

0.000

614-80000  
 

2.000

EACH

2,035.00000 4,070.002.000

0.00

0220 *Rumble Strip 24.000

0.000

614-80385  
 

24.000

LF  

71.00000 1,704.0024.000

0.00

0225 *Construction Surveying 1.000

0.000

625-00000  
 

1.000

L S 

5,445.00000 5,445.001.000

0.00

0230 *Mobilization 1.000

0.000

626-00000  
 

1.000

L S 

35,170.00000 35,170.001.000

0.00

0231 Added Item (Lump Sum)/ Mobilization MCR 1.000

0.000

900-00014  
 

1.000

L S 

1,439.94000 1,439.941.000

0.00

0235 *Epoxy Pavement Marking 26.000

0.000

627-00005  
 

26.000

GAL 

90.00000 2,340.0026.000

0.00

0240 *Pavement Marking Paint (Waterborne) 30.000

0.000

627-00011  
 

30.000

GAL 

88.00000 2,640.0030.000

0.00

0245 *Preformed Thermoplastic Pavement Marking (Word-Symbol) 161.000

0.000

627-30405  
 

161.000

SF  

16.00000 2,576.00161.000

0.00

0250 *Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

149.000

0.000

627-30410  
 

149.000

SF  

12.00000 1,788.00149.000

0.00

0255 *Flagging 133.000

0.000

630-00000  
 

133.000

HOUR

20.35000 2,706.55133.000

0.00

0260 *Traffic Control Inspection 28.000

0.000

630-00007  
 

28.000

DAY 

71.00000 1,988.0028.000

0.00
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PCN: 17015-BID    ESTIMATE RUN 07/04/2011

PROJECT: SHE2873-152                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:14:04

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0265 *Traffic Control Management 35.000

0.000

630-00012  
 

35.000

DAY 

445.00000 15,575.0035.000

0.00

0270 *Barricade (Type 3 M-A) (Temporary) 9.000

0.000

630-80335  
 

9.000

EACH

60.00000 540.009.000

0.00

0275 *Barricade (Type 3 M-B) (Temporary) Deleted fm 105 0.000

0.000

630-80336  
 

0.000

EACH

82.00000 0.000.000

0.00

0280 *Construction Traffic Sign (Panel Size A) 17.000

0.000

630-80341  
 

17.000

EACH

25.00000 425.0017.000

0.00

0285 *Construction Traffic Sign (Panel Size B) 32.000

0.000

630-80342  
 

32.000

EACH

35.00000 1,120.0032.000

0.00

0290 *Construction Traffic Sign (Special) Deleted fm 105 0.000

0.000

630-80344  
 

0.000

SF  

15.00000 0.000.000

0.00

0295 *Portable Message Sign Panel 4.000

0.000

630-80355  
 

4.000

EACH

4,125.00000 16,500.004.000

0.00

0300 *Drum Channelizing Device 118.000

0.000

630-80360  
 

118.000

EACH

19.80000 2,336.40118.000

0.00

0305 *Traffic Cone 56.000

0.000

630-80380  
 

56.000

EACH

6.60000 369.6056.000

0.00

0310 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

0315 F/A Partnering 0.000

0.000

700-70011  
 

0.000

F A 

1.00000 0.000.000

0.00
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PCN: 17015-BID    ESTIMATE RUN 07/04/2011

PROJECT: SHE2873-152                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:14:04

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0320 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000

F A 

1.00000 0.000.000

0.00

0325 F/A Asphalt Cement Cost Adjustment 0.000

-911.390

700-70019  
 

-911.390

F A 

1.00000 -911.39-911.390

-911.39

0330 F/A OJT Colorado Training Program 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00

0335 F/A Quality Incentive Payment 0.000

-1,395.400

700-70025  
 

-1,395.400

F A 

1.00000 -1,395.40-1,395.400

-1,395.40

0340 F/A ESB Program 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0345 F/A Furnish & Install Electrical Service 2,220.000

2,643.890

700-70082  
 

4,863.890

F A 

1.00000 4,863.894,863.890

2,643.89

0346 F/A 2" Inch Elec Conduit Jacked Special MCR 0.000

3,620.000

700-70034  
 

3,620.000

F A 

1.00000 3,620.003,620.000

3,620.00

0350 F/A Phone Service 0.000

0.000

700-70220  
 

0.000

F A 

1.00000 0.000.000

0.00

0355 F/A Erosion Control 622.610

0.000

700-70380  
 

622.610

F A 

1.00000 622.61622.610

0.00

0356 Added Item (Dollar)/ Lien Aggregate Industries 0.000

0.000

900-00006  
 

0.000

DOL 

1.00000 0.000.000

0.00

CAT 401,630.821,609.91401,630.82CURRENT AMT0200 $ $ $
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PCN: 17015-BID    ESTIMATE RUN 07/04/2011

PROJECT: SHE2873-152                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:14:04

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0360 Field Laboratory (Class 1) 1.000

0.000

620-00011  
 

1.000

EACH

7,000.00000 7,000.001.000

0.00

0365 Sanitary Facility 1.000

0.000

620-00020  
 

1.000

EACH

683.00000 683.001.000

0.00

CAT 7,683.000.007,683.00CURRENT AMT0400 $ $ $

$ 409,313.821,609.91$409,313.82$CURRENT AMTPROJECT TOTAL


